Name of Principal Investigator: Dan MacIsaac

IITG Project Title (truncated): 2015-Buffalo State College-MacIsaac- -iPad Mechanics - Physics

1) Please consider the original timeline and deliverable targets. How is your project progressing compared with the original estimates?

On time after a unnerving start -- we finally acquired our technology (iPads) the day before we used them in the classroom

2) How is spending progressing when compared with the original budget estimates? (You may also choose to detail issues regarding access to funds in the next three questions).

We are on time according the schedule

3) Please provide feedback regarding your experience with the project execution, in particular any issues or roadblocks you've encountered that may have been unexpected.

We had originally intended to support our iPad administration through the library and campus IT services decided to make us a proof of concept case that they could do the support. This caused the delay we described above but we survived the intervention and campus ITS did work very hard to make it happen.

4) What are your positive observations or pleasant surprises about your team's interaction or project process that might would be helpful to other PI's?

Campus ITS is in much better shape to help support iPads now than they were at the start of Fall semester 2015.

5) Please describe any challenges you've encountered working with your project team that you've found solutions for that might be helpful to other PI's.

Be patient with your ITS colleagues.