

Name of Principal Investigator: Michael Case

IITG Project Title (truncated) 2015-Alfred State-Case-ADA Necessity

1) Please consider the original timeline and deliverable targets. How is your project progressing compared with the original estimates?

We are progressing as planned. Our Accessibility Conference is scheduled for January 13th, 2016. Speakers and presenters have been confirmed.

2) How is spending progressing when compared with the original budget estimates? (You may also choose to detail issues regarding access to funds in the next three questions).

Spending is in line with the original budget.

3) Please provide feedback regarding your experience with the project execution, in particular any issues or roadblocks you've encountered that may have been unexpected.

None

4) What are your positive observations or pleasant surprises about your team's interaction or project process that might would be helpful to other PI's?

Scheduling periodic meetings is essential to keep project moving.

5) Please describe any challenges you've encountered working with your project team that you've found solutions for that might be helpful to other PI's.

None